



Prepared by: AVCON, INC.

# Capital Improvements Update

## Tri-County Airport

August 11, 2020



### T.O. 01—Airport Master Plan:

- Woolpert has completed their obstruction analysis for Runway 01. This information is being incorporated into the Master Plan & ALP draft documents. The raw data indicates there are a number of trees that will need to be addressed to ensure a clear approach slope and the locations of these trees will be identified. Draft documents are ready to be submitted to FAA & FDOT otherwise.

### T.O. 02—Box Hangars & Taxiway Project

- All work is complete and AVCON is finalizing close-out documents for FDOT.

### T.O. 03—Re-Mark Airfield Markings *Complete*

### T.O. 04—Tree Clearing *Complete*

### T.O. 05—Stormwater Master Plan Study

- The goals of study are to remove/consolidate ponds, remove standing water, accommodate 20-year build-out for Airport. The project report is being prepared.

### T.O. 06 & T.O. 07—Airfield Electrical Improvements & Wind Cone Installation

- All work is complete and AVCON is finalizing close-out documents for FDOT.

### T.O. 08—Airport Disadvantaged Business Enterprise (DBE) Plan

- DBE plan required for airports accepting \$250,000 or more in FAA funds within a fiscal year. DBE plan will comply with 49 CFR, Part 26 and funded at 100% under FDOT 423618-1.

**ACTION ITEM → Schedule stakeholder meeting to review plan elements**

### T.O. 09—Terminal Access & Security Improvements

- PTGA 423621-5 authorized by board provides \$750,000 in state funding to address planning, design, bidding, and construction of improvements. Intent is to facilitate public access to terminal building while maintaining necessary security measures; may involve driveway/signage/lighting improvements, fence/gate modifications, and/or terminal building improvements. AVCON proposal for Task Order 09 provided for Authority consideration.

**ACTION ITEM → Request approval of Task Order 09**

### T.O. 10—Airport Stormwater Improvements – Phase 1

- AVCON coordinating with FAA and FDOT to facilitate \$1M project to remove standing water from infield areas. Grants and task order to follow.