



AVCON Capital Improvements Update

Tri-County Airport

September 8, 2020



Prepared by: AVCON, INC.

T.O. 01—Airport Master Plan:

- Draft documents are ready to be submitted to FAA & FDOT.

ACTION ITEM → Approve FAA/FDOT submittal of draft documents

T.O. 05—Stormwater Master Plan Study

- The goals of study are to remove/consolidate ponds, remove standing water, accommodate 20-year build-out for Airport. The project report is being prepared.

T.O. 08—Airport Disadvantaged Business Enterprise (DBE) Plan

- DBE plan required for airports accepting \$250,000 or more in FAA funds within a fiscal year. DBE plan will comply with 49 CFR, Part 26 and is funded at 100% under FDOT 423618-1. Ms. Taffy Pippin will review the draft plan during this evening's Board meeting.

Board Secretary notes: Pippin Consulting will email draft plan for public comment; TCAA will grant Pippin access to FAA website. *RES*

T.O. 09—Terminal Access & Security Improvements

- PTGA 423621-5 authorized by board provides state funding to address planning, design, bidding, and construction of improvements. Intent is to facilitate public access to terminal building while maintaining necessary security measures; may involve driveway/signage/lighting improvements, fence/gate modifications, and/or terminal building improvements. Kick-Off Meeting scheduled for 5:00 pm on Tuesday, September 8.

T.O. 10—Airport Stormwater Improvements – Phase 1

- AVCON coordinating with FAA and FDOT to facilitate \$1M project to remove standing water from infield areas. Grants and task order to follow.

The following task orders have been completed:

T.O. 02—Box Hangars & Taxiway Project *Complete*

T.O. 03—Re-Mark Airfield Markings *Complete*

T.O. 04—Tree Clearing *Complete*

T.O. 06—Airfield Electrical Improvements *Complete*

T.O. 07—Wind Cone Installation *Complete*

END REPORT