

GRANT ACTIVITY – 9 APRIL 2022

FAA

4/8/2022 email from Chastity Clark regarding grant 3-12-007-009-2013. There was a clerical error when the Authority repaid the \$15,000 pay request for which we could not provide paperwork. Ms. Clark will send a letter that the Chairman needs to sign required by FAA to correct the grant amount.

ARPA application submitted by email to FAA on 2/10/2022. No response as of 3/2/2022 so email with attachments resent to both Chastity Clark and Stephen Wilson with the FAA. A return email from Mr. Wilson received the same date stating he would check into the status of this grant funding. Mr. Wilson with FAA sent email dated 3/3/2022 stating that the application is at FAA headquarters for review, and he will let me know if approved or denied as soon as he hears back.

4/9/2022 email sent for an update on funding request.

FDOT

4/1/2022 JACIP system generated emails received indicating that the Design and Construct Terminal Access & Security Improvements grant, and the Wildlife Management grant will expire on 6/30/2022.

Both emails forwarded to AVCON for review.

4/8/2022 email received from AVCON which included an outstanding invoice that still needs to be submitted to the Authority on the Wildlife Management project. Documents have been reviewed, printed and administrative assistant will get the Chairman to sign where appropriate once Grant Coordinator signs the certification and returns to us. Lee with AVCON indicated that he spoke with Vanessa Strickland at FDOT regarding the Design and Construct Terminal Access & Security Improvements grant for which AVCON will be requesting an extension.