

**AMENDMENT NO. 01 to
TASK ORDER 12: OBSTRUCTION REMOVAL
Tri-County Airport (KBCR), Bonifay, Florida
February 14, 2023**

Task Order No. 12; Amendment No. 01
AVCON No. 2022.0268.01

Task Order 12, dated May 10, 2022, authorized **AVCON, INC.**, a Florida Corporation hereinafter referred to as "Consultant," to provide professional design, bidding, and construction phase services to facilitate clearing of existing trees representing airspace obstructions and safety concerns at the Tri-County Airport. During the execution of these services, an approx. four-acre area was identified by the airport as a safety concern due to the large population of cattle egret inhabiting this wooded area. The removal of this rookery was deemed a high priority by the airport. Approximately two acres of upland pines were removed from the perimeter of the rookery in early February 2023, leaving an approx. two-acre stand of cypress trees.

Because stand of cypress trees is located within a mixture of wetlands and standing water, removal of the trees can be challenging and can require special equipment to avoid ground disturbance. The purpose of this Amendment is to add professional environmental support services and assistance with regulatory agencies to identify allowable tree clearing conditions, potential permit exemptions, and/or anticipated requirements to ultimately backfill or restore the manmade pond formation.

This **Amendment No. 01 to Task Order 12** is made as of this **14th day of February 2022** by and between the **Tri-County Airport Authority** (hereinafter "Authority") and **Consultant**. Authority and Consultant, in consideration of the mutual covenants hereinafter set forth, agree to modify Task Order 12 as follows:

1. **ADD** to Article 3, Scope of Services, the following:

"10. The Consultant shall enlist the services of professional environmental resources from Northern Gulf Environmental LLC (hereinafter referred to as "NGE") to attend meetings with state and federal regulatory agencies and explore allowable wetland impacts and permitting requirements associated with the removal of the rookery at Tri-County Airport. Future requirements for backfilling or restoring the wetland area shall also be explored. The services shall include a site visit by NGE to walk the site and assess the specific clearing requirements and conditions applicable to the removal of the remaining cypress trees."

2. **Revise** Article 4, Compensation, to increase the Lump Sum fee by \$2,500.00 as follows:

Design Phase Services—NGE Environmental Support \$ 2,500.00

The revised compensation for Task Order 12 is a **Lum Sum Fee of Forty Thousand, Five-Hundred and 00/100 dollars (\$40,500.00 Lump Sum)**. Fees are 100% eligible under FDOT PTGA 449863-1-94-01 (Contract G2792).


Task Order No. 12—Amendment No. 01
Obstruction Removal at Tri-County Airport
February 14, 2023
Page 2 of 2

All other terms and conditions of Task Order 12 and the Agreement for Professional Airport General Consulting Services, dated August 8, 2017, shall remain in full force and effect.

Accepted by:

Tri-County Airport Authority

By: _____



Printed Name: Jack Locke

Title: Chairman

Date: _____

14 FEB 2023

Accepted by:

AVCON, INC.

By: _____



Printed Name: Virgil C. "Lee" Lewis, P.E.

Title: Vice President