
ID Text1 Task Name
1 Short‐Term Projects
2 A3 Remark Existing Helipad & Lower Wind Cone 
3 L2 Construct New Terminal Entrance & Parking & Relocate Fencing 
4 A1 Construct RSA, ROFA and OFZ Improvements 
5 A5 Construct Stormwater Improvements (Phase 1) 
6 A7 Conduct Obstruction Removal and Obstacle Review 
7 A6 Construct Airfield Perimeter Fencing (South End) 
8 S6 Install New Rotating Beacon
9 S8 Install New Generator
10 A12 Rehabilitate Terminal Area Taxiway/Taxilane 
11 L1 Install New Airport Signage 
12 L8 Pave Tri-County Airport Road (Third Party Funded) 
13 S7 Construct New Electrical Vault 
14 L3 Construct Terminal Expansion 
15 S1 Convert Portion of Shade Hangars to MES Facility 
16 S5 Implement Height Zoning Ordinances 
17 Intermediate‐Term Projects
18 L7 Construct New Dual-Bay Hangar in Terminal Area 
19 L4 Rehabilitate & Remark GA Apron 
20 L9 Construct Roadway Access to Southwest Area 
21 L10 Construct Taxilane Access to Southwest Area 
22 L11 Construct Rectangular Hangars (5 Units) 
23 L6 Rehabilitate Hangar Taxilanes 
24 S2 Construct Fire Equipment Parking Area and Water Tank 
25 Long‐Term Projects
26 A4 Rehabilitate Taxiway A and Connectors 
27 A9 Replace Taxiway Lighting 
28 A10 Replace Airfield Guidance Signs 
29 A11 Replace Runway 1-19 PAPI Systems 
30 A2 Rehabilitate Runway 1-19 and Construct Blast Pads 
31 A8 Replace Runway Lighting 
32 L12 Construct Rectangular Hangars (5 Units) 
33 L5 Expand GA Apron 
34 S3 Update Airport Master Plan 
35 L13 Construct Rectangular Hangars (5 Units) 
36 S4 Acquire Property to Southwest 
37 A5 Construct Stormwater Improvements 
38 L14 Construct Rectangular Hangars (5 Units) 
39
40
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