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Tri County Airport Master Plan Update

Agenda
 Review of Study Elements & Status

 Project Identification and Cost Estimates

 Proposed Project Phasing

 Next Steps

 Questions and Answers
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Study Elements

Master Plan Update

• Technical Report

• Airport Layout Plan Drawing Set

Airport Recycling, Reuse, & Waste Reduction Plan

Aeronautical Survey and Mapping

Exhibit “A” Property Map
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Status of Master Plan Elements
 Inventory of Existing Conditions - Completed
 Forecasts – Completed & Approved by FAA
 Facility Requirements - Completed
 Environmental Overview - Completed
 Alternatives Analysis - Completed
 Airport Layout Plan - Completed
 Facilities Implementation Plan - Ongoing
 Financial Feasibility – Future
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Status of Other Study Items

Airport Recycling, Reuse & Waste Reduction Plan –
Completed

Aeronautical Survey – Completed & Approved by FAA

Exhibit “A” Property Map – Completed & Submitted to 
FAA in August 2019
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Project Identification
& Cost Estimates
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Airfield Project Cost Estimates
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ID Project Cost

A1 Construct RSA, ROFA and OFZ Improvements $ 366,000 

A2 Rehabilitate Runway 1-19 and Construct Blast Pads $ 3,299,000 

A3 Remark Existing Helipad & Lower Wind Cone $ 68,000 

A4 Rehabilitate Taxiway A and Connectors $ 1,353,000 

A5 Construct Stormwater Improvements $ 1,500,000 

A6 Construct Airfield Perimeter Fencing (South End) $ 454,000 

A7 Conduct Obstruction Removal and Obstacle Review $ 117,000 

A8 Replace Runway Lighting $ 513,000 

A9 Replace Taxiway Lighting $ 657,000 

A10 Replace Airfield Guidance Signs $ 215,000 

A11 Replace Runway 1-19 PAPI Systems $ 183,000 

A12 Rehabilitate Terminal Area Taxiways/Taxilanes $ 390,000 

Subtotal $ 9,115,000
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Landside Project Cost Estimates
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ID Project Cost

L1 Install New Airport Signage $ 65,000 

L2 Construct New Terminal Entrance & Parking & Relocate Fencing $ 753,000 

L3 Construct Terminal Expansion $ 510,000 

L4 Rehabilitate & Remark GA Apron $ 721,000 

L5 Expand GA Apron $ 279,000 

L6 Rehabilitate Hangar Taxilanes $ 177,000 

L7 Construct New Dual-Bay Hangar in Terminal Area $ 1,918,000 

L8 Pave Tri-County Airport Road (Third Party Funded) $ 1,339,000 

L9 Construct Roadway Access to Southwest Area $ 896,000 

L10 Construct Taxilane Access to Southwest Area $ 491,000 

L11 Construct Rectangular Hangars (5 Units) $ 1,458,000 

L12 Construct Rectangular Hangars (5 Units) $ 1,377,000 

L13 Construct Rectangular Hangars (5 Units) $ 1,377,000 

L14 Construct Rectangular Hangars (5 Units) $ 1,377,000 
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Support Facility Cost Estimates
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ID Project Cost

S1 Convert Portion  of Shade Hangars to MES Facility $ 280,000 

S2 Construct Fire Equipment Parking Area and Water Tank $ 1,276,000 

S3 Update Airport Master Plan $ 420,000 

S4 Acquire Property to Southwest $ 255,000 

S5 Implement Height Zoning Ordinances $ 95,000 

S6 Install New Rotating Beacon $ 84,000 

S7 Construct New Vault Building $ 673,000 

S8 Install New Generator $ 352,000 

Subtotal $ 3,435,000
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Proposed Project Phasing
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Proposed Short-Term Projects
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Proposed Short-Term Phasing
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Proposed Intermediate-Term Projects
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Proposed Intermediate-Term Phasing
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Proposed Long-Term Projects
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Proposed Long-Term Phasing
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Project Costs By Year
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 See Handout – sample below.
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Next Steps
 Complete & Submit Draft Working Paper #5 – Airport 

Layout Plans and Facilities Implementation Plan

 Prepare Financial Plan

 Make final edits to  Airport Layout Plan & submit draft to 
FAA for initial review

 Prepare Draft Report & Executive Summary
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Updated Airport Sketch
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