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T.0. 01—Airport Master Plan:

Work is ongoing. Cost estimates sent to AECOM. Master Plan Meeting #4 to be held within next few months.

T.0. 02—Box Hangars & Taxiway Project

Taxiway paving and electrical are complete; FAA construction grant has been exhausted.
Change order was executed last June adding $723,110 for four box hangars.

Hangar walls constructed; should be finished next month.

Additional electrical work from County to tie to building

45-day extension

Leaves unallocated available funds over $100,000.

T.0. 05—Stormwater Master Plan

Design is ongoing
$750,000 each of next two fiscal years for stormwater improvements on airfield
Goals are to remove/consolidate ponds, remove standing water, accommodate 20-year build-out for airport.

T.O. 06 - Airfield Electrical Improvements

Final report finally ready for delivery. Can send digital copies as well.

Priority recommendations include runway lighting and Taxiway lighting replacement to energy-saving LED with
new constant-current regulators.

Terminal Access & Security Improvements

2019-2020 PTGA 423621-5 authorized by board in November for execution; $750,000 in state funding to address
planning, design, bidding, and construction of improvements.

Intent is to facilitate public access to terminal building while maintaining necessary security measures; may
involve driveway/signage/lighting improvements, fence/gate modifications, and/or terminal building
improvements.

Helipad Re-Marking

Hi-Lite to come out (at end of month?) to re-mark helipad to conform with FAA specs.

Original invoice for painting helipad voided; this invoice is slightly higher due to Hi-Lite having to remove the
existing marking this time to mark to specs, instead of re-marking existing.
Declined to do work for College hangar markings; would suggest Emerald Coast Striping.



