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T.O. 01—Airport Master Plan:  

• Work is ongoing. Cost estimates sent to AECOM. Master Plan Meeting #4 to be held within next few months.  
 

T.O. 02—Box Hangars & Taxiway Project 
• Taxiway paving and electrical are complete; FAA construction grant has been exhausted. 
• Change order was executed last June adding $723,110 for four box hangars. 
• Hangar walls constructed; should be finished next month.  
• Additional electrical work from County to tie to building 
• 45-day extension 
• Leaves unallocated available funds over $100,000. 

 

T.O. 05—Stormwater Master Plan 
• Design is ongoing 
• $750,000 each of next two fiscal years for stormwater improvements on airfield 
• Goals are to remove/consolidate ponds, remove standing water, accommodate 20-year build-out for airport. 

 

T.O. 06 – Airfield Electrical Improvements 
• Final report finally ready for delivery. Can send digital copies as well. 
• Priority recommendations include runway lighting and Taxiway lighting replacement to energy-saving LED with 

new constant-current regulators. 
 

Terminal Access & Security Improvements 
• 2019-2020 PTGA 423621-5 authorized by board in November for execution; $750,000 in state funding to address 

planning, design, bidding, and construction of improvements. 
• Intent is to facilitate public access to terminal building while maintaining necessary security measures; may 

involve driveway/signage/lighting improvements, fence/gate modifications, and/or terminal building 
improvements. 
 

 Helipad Re-Marking 
• Hi-Lite to come out (at end of month?) to re-mark helipad to conform with FAA specs.  
• Original invoice for painting helipad voided; this invoice is slightly higher due to Hi-Lite having to remove the 

existing marking this time to mark to specs, instead of re-marking existing.  
• Declined to do work for College hangar markings; would suggest Emerald Coast Striping. 


