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T.0. 01—Airport Master Plan:

Work is ongoing. Master Plan Meeting #4 held last week. AVCON to put together summary of F.S. 333 (adopt
Airport zoning regulations) for Airport for height zoning restrictions near airports
Draft Working Paper No. 4 is currently being reviewed and will be sent to Airport for review thereafter

T.O. 02—Box Hangars & Taxiway Project

Taxiway paving and electrical are complete; FAA construction grant has been exhausted
Change order was executed last June adding $723,110 for four box hangars

Hangar walls constructed; door frames in place; should be finished by end of month
Leaves unallocated available funds around $100,000

T.0. 05—Stormwater Master Plan

Design is ongoing
$750,000 each of next two fiscal years for stormwater improvements on airfield
Goals are to remove/consolidate ponds, remove standing water, accommodate 20-year build-out for Airport

T.0. 06 — Airfield Electrical Improvements

Submitted to authority last month
Priority recommendations include runway lighting and taxiway lighting replacement to energy-saving LED with
new constant-current regulators

Terminal Access & Security Improvements

2019-2020 PTGA 423621-5 authorized by board in November for execution; $750,000 in state funding to address
planning, design, bidding, and construction of improvements

Intent is to facilitate public access to terminal building while maintaining necessary security measures; may
involve driveway/signage/lighting improvements, fence/gate modifications, and/or terminal building
improvements

Helipad Re-Marking

Hi-Lite came out to re-mark helipad last week (2/03/20) to conform with FAA specs.

Original invoice for painting helipad voided; this invoice is slightly higher due to Hi-Lite having to remove the
existing marking this time to mark to specs, instead of re-marking existing

Declined to do work for College hangar markings; would suggest Emerald Coast Striping



