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ONGOING PROJECTS: 

T.O. 01—Airport Master Plan  

FAA & FDOT indicated preliminary approval, respectively. However, the FAA is requesting documentation that 

the easement areas are not more of a wildlife attractant than the surrounding parcels. FDOT-3 provided a 

discretionary grant for the airport to complete a Wildlife Hazard Site Visit (WHSV) per Task Order 10 below. The 

WHSV was completed in June. The project will be closed shortly. 

T.O. 05—Stormwater Master Plan Study 

Final report submitted to FDOT at the end of March. The grant covers the airport master plan and close-out 

remains in progress. 

T.O. 09—Terminal Access & Security Improvements 

Project improves public access to terminal building while maintaining necessary security measures and consists 

of driveway/signage/lighting improvements, fence/gate modifications, and access improvements. 90% design 

drawings, specifications, and cost estimate are currently being developed. Relocation of the existing drainfield 

anticipated; Jackie Parker to provide details.  

T.O. 10—Wildlife Hazard Management Program 

TCAA Resolution 21-02 authorized PTGA 449204-1 which covers the costs for the Wildlife Hazard Management 

Program as requested by FAA as condition of Airport Layout Plan approval. Field observations by Environmental 

Resource Solutions (ERS) were completed the week of June 14 and indicated that they can definitively state that 

the approx. 18 acres of conservation easements on the easternmost airport property along Holmes Creek are 

not any more of a wildlife attractant than other nearby areas on the airport. ERS is working on a summary of the 

site visit to send to FAA, as well as a Wildlife Hazard Management Plan based on their findings. 

 

PENDING PROJECTS: 

A signed resolution was previously sent to FDOT requesting to revise the upcoming FDOT Work Program for 

FY2021-2022 to the four projects below: 

 FDOT FAA 

 Height Zoning Ordinance Development  $100,000 

 Obstruction Removal  $125,000 

 Infield Stormwater Improvements  $300,000 

 Airport Electrical Vault Replacement  $225,000 $450,000 

 Total Grant Funding:  $750,000  $450,000 

 

 The FDOT work program is currently locked, so the changes above remain pending for now.  

On June 23, FDOT-3 requested that AVCON update the Joint Automated Capital Improvement Program (JACIP) 

to add $450,000 in 2022-2023 to address Runway Safety Area (RSA) and Runway Object Free Area (ROFA) 

deficiencies identified by FDOT in their latest inspection. This will provide funding for a new project in a year 

where no new projects were previously included in the work program. 
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