AVCON Capital Improvements Update
Tri-County Airport
December 8, 2020
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OMNGOING PROJECTS:
T.0. 01—Airport Master Plan:

e Draft documents remain under review by FAA. Comments received from FDOT essentially recommend a Form
7480-1 Notice of Proposed Landing Area be submitted for the proposed helipad. We are working with FDOT on
applicability of their comments based on our August 2019 coordination with FAA which confirmed FAA Standard
Operating Procedure 9.1 only requires an £Airport Layout Plan submittal for federally obligated airports (Form
7480-1 is reguired only for non-federally coligated airports).

T.0. 05—5tormwater Master Plan Study

e VYalidation of existing conditions completed in stormwater model. Model is being refined based on the survey
data received in November for discharge areas east of the runway. The stormwater plan is also being modified
1o account for the future relocation of Taxiway Al

T.0. 09—Teriinal Access & Security Improvements

e Project will facilitate public access to ’ferm"f"‘gal building while maintaining necessary security measures,
Driveway/signage/lighting improvements, fence/gate modifications, and access improvements are anti
Survey files received on November 6. Alternative concepts which relocate the existing drain-field were
considered, but benefits were limited. 65% drawings are being developed which will represent a refinement of
the concept plan with approximately 90 par«ing spaces which preserves the existing drain-field.

PENDING PRCIECTS:
T.0. 10—Airport Stormwater Improvements ~ Phase 1

» FDOT Stormwater grant was cancelled. The S300k in FAA funds originally scheduled to supplement the
stormwatar improvements are now being applied to the airfield electrical vault project. Working with FDOT to
confirm ability to move $300k in state fund: from the airfield lighting vault to stormwater improvements as
Board voiad on in November. The goal remains to incorporate a sand filter installation to remove the permanent
standing water in at least one of the four infield areas just south of the runway midpoint

COMPLETED PRCUIECTS:
The following task orders have been completed:
T.0. 02-—Bov Mangars & Taxiway Project 1.0. 06— Airfield Electrical Improvements
1.0 33—Re-Mark Airfield Markings T1.0. 07—Wind Cone Installation
1.0, MTree Clearing T.0. 08— Alrport Disadvantaged Business Enterprise (DBE] Plan
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