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ONGOING PROJECTS: 
T.O. 01—Airport Master Plan:  
• Master Plan Update and ALP set were reviewed; FAA & FDOT have indicated preliminary approval, respectively.  

ACTION   Approve Airport Layout Plan set by signing ALP sheet and forwarding to FAA and FDOT for 
their conditional approval.  

• Obstruction removal project in FDOT work program for FY2021-2022 will address removing obstructions 
identified in the ALP and help facilitate opening runways to instrument approaches.  

T.O. 05—Stormwater Master Plan Study 
• Final report submitted to FDOT at the end of March. Four hard copies are provided and an electronic copy 

previously submitted. Grant close-out forthcoming.  
T.O. 09—Terminal Access & Security Improvements 
• Project improves public access to terminal building while maintaining necessary security measures and consists 

of driveway/signage/lighting improvements, fence/gate modifications, and access improvements. 60% drawings 
were previously presented and reviewed by the Board. Electrical design in progress. 90% design documents 
currently being developed. 
 

PENDING PROJECTS: 
• Resolution required to approve the four projects below in the FDOT Work Program for FY2021-2022: 
 FDOT FAA 

 Height Zoning Ordinance Development  $100,000 
 Obstruction Removal  $125,000 
 Infield Stormwater Improvements  $300,000 
 Airport Electrical Vault Replacement  $225,000 $450,000 

 Total Grant Funding:  $750,000  $450,000 
 

ACTION   Approve Airport Layout Plan set by signing and forwarding to FAA and FDOT for their 
conditional approval.  

 
OTHER: 
• FDOT has indicated there may be some projects at other airports across District 3 which might not move forward 

as planned and asked the airport to provide a “just-in-case” project for FY2022-2023 if funds become available. 
If funds are made available to the airport for FY2022-2023, the airport might consider the following:  

1. Construct RSA, ROFA and OFZ improvements currently programmed for FY2026-2027. David Roberts found 
some RSA deficiencies in his recent inspection and is strongly urging for the airport to perform grading 
improvements/revisions around the runway; this needs to be a high priority if additional funds are available.  
 

2. Start new hangar infrastructure near south end of parallel taxiway. 
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