Exhibit “A” — Scope of Services
AIRFIELD ELECTRICAL VAULT REPLACEMENT
FDOT NO. 425623-6-94-01
Tri-County Airport
October 11, 2022

SECTION A: PURPOSE
The purpose of this task order is to perform design, bidding, and construction phase services for the
Airfield Electrical Vault Replacement project at the Tri-County Airport.

The existing airfield lighting vault is a steel enclosure and does not have a conditioned inner space for the
electronic equipment. The existing working space does not comply with NFPA or OSHA requirements. It is
an aging and out-of-date structure, and the footprint is not conducive to future expansion. The existing
regulators are also older and replacement parts are difficult to obtain. By constructing a new airfield
lighting vault, the airport can address deficiencies associated with the existing facility and would ensure a
functional electrical distribution system for the next 20 years or more. The new facility will have space to
allow for future airfield lighting expansion, conditioned space for airfield control systems, and spare parts
storage.

The project is anticipated to design and construct a new airfield electrical vault that is compliant with
NFPA, OSHA, FAA, and FDOT standards. The design phase shall include site investigations and
public/airport involvement.

SECTION B: PROJECT DESCRIPTION
The improvements to be included in the design generally consist of the following elements:

o New Airfield Electrical Vault
o New Emergency Generator

The project will include, but is not limited to, field evaluations, final design, details and specifications,
grant coordination, and bidding and construction phase services for a new airfield electrical vault and
emergency generator. The Airport will comply with FAA and FDOT Aviation Program Assurances during
the execution of this project.

SECTION C: SCOPE OF SERVICES
The following tasks identify the scope of professional services to be performed by AVCON (Consultant):

Task C-1: Design Phase Services (Lump Sum):
1. Attend Project Kick-Off Meeting: Consultant shall attend a kick-off meeting with representatives of
the Airport Authority, airport staff, FAA and FDOT to finalize requirements and identify any final

features to be incorporated into the project.

2. Confirm Size and Location of All New Facilities: Consultant shall review existing information to assist
in confirming the size and location of the new facilities.
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3.

10.

11.

12.

13.

Perform Topographic Survey: Consultant shall subcontract with a qualified surveying firm to perform
a topographic survey of the project limits to allow completion of the design. The surveyor will also
provide data control monumentation.

Perform Geotechnical Investigations: Consultant shall subcontract with a qualified geotechnical
testing firm to perform geotechnical investigations of the project limits to facilitate design of the
proposed airfield electrical vault.

Develop Conceptual Layout: Consultant shall prepare and identify preliminary geometry for all
construction activities and limits of work, and the interface with the existing airfield lighting and
airspace requirements.

Develop Safety and Security Plans: Consultant shall develop safety and security plans, contractor
access plans, bid schedules, quantities, and project survey sheets based on topographic survey.

Develop 60% Design Documents: After receipt of the airport’s review comments of the conceptual
design documents, Consultant shall develop design drawings and technical specifications to an
intermediate 60% design level.

Prepare Opinion of Probable Construction Costs: Consultant shall prepare the probable construction
costs by project element based on the 60% design documents.

Provide QA/QC Review of 60% Design Documents: Consultant shall complete a Quality
Assurance/Quality Control review of the 60% design documents before submitting to the Airport
Authority and permitting agencies for review.

Participate in 60% Design Review with Regulatory Agencies: Consultant shall participate in a virtual
meeting with appropriate funding and regulatory agencies for approval of the overall project criteria.

Participate in 60% Design Review with Airport Authority: Consultant shall conduct a review meeting
at the 60% design completion with airport personnel to solicit comments on the design. Consultant
shall provide handouts for the meeting along with a meeting agenda. It is assumed that two consultant
staff members will attend the meeting. Consultant shall prepare and distribute meeting minutes.

Prepare Responses to Comments Received: Consultant shall prepare written responses to questions
and comments received from airport staff, FAA, and FDOT based on review of the 60% Design
Drawings.

Develop 95% Design Documents: After receipt of the airport’s review comments of the 60% Design
drawings and specifications, Consultant shall proceed with the performance of the services in the Final
Design Phase. These services shall include further development of the drawings to a 95% completion,
which is intended to be a complete set pending final review and approval by the airport, FAA, and
FDOT. The 95% design drawings are anticipated to include the following:
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14.

15.

16.

17.

e Cover Sheet and Index of Drawings
e Summary of Quantities with recommended phasing
e General Notes
e Safety & Security Notes
e Project Layout Key Map
e Project Haul Route and Staging Areas
e Construction Safety and Phasing Plan
e Barricade and Security Plan
e Airfield Electrical General Notes, Symbols, and Key Plan
e Existing Conditions & Demolition Plan
e Project CCR Control Wiring Schematic
e Conduit, Duct Bank, and Wiring Details and Identification
e Electrical Vault General Notes
e Vault Existing Conditions Plan
e Vault Proposed Plans
i. Floor Plan and Elevations
ii. Regulator Layout
iii. One-Line
iv. Power Distribution Panels and CCR Control Circuit Diagram
v. Power and Lighting Plan
vi. Grounding, Bonding, and Lightning Protection
CCR, CCR Label and Connection Details
Vault Mechanical Notes
Vault HVAC Plan and Details
e Generator Plan

Provide QA/QC Review of 95% Design Documents: Consultant shall complete a Quality
Assurance/Quality Control review of the 95% design documents before submitting to the Airport
Authority for review.

Participate in 95% Design Review with Airport Authority: Consultant shall conduct a review meeting
at the 95% design completion with airport personnel to solicit comments on the 95% design.
Consultant shall provide handouts for the meeting along with a meeting agenda. It is assumed that
two consultant staff members will attend the meeting. Consultant shall prepare and distribute
meeting minutes.

Prepare Responses to Comments Received: Consultant shall prepare written responses to questions
and comments received from airport staff, FAA, and FDOT based on review of the 95% Design
Drawings.

Prepare Front-End Documents for Bidding: Consultant shall prepare contract documents. Consultant
shall utilize standard conditions and provisions as applicable for Tri-County Airport projects funded by
FDOT. Consultant shall modify as applicable for this project. Front-end documents are anticipated to
include the following:
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18.

19.

20.

21.

e Invitation for Bids

e |nstruction to Bidders

e Proposal

e Bid Documents

e Notice of Award

e Standard Contract Agreement

e Performance and Payment Bonds
e Notice to Proceed

e Special Provisions

e General Provisions

Prepare Final Technical Specifications: Consultant shall identify technical specifications for the
identified items of work. Specifications to be used shall be consistent with FAA and FDOT Standards.

Prepare Engineers Report: Consultant shall, in a narrative form, present findings of engineering
studies. This report shall document existing conditions, data collection including the topographical
survey, grading, utilities, operational considerations, cost analyses and comparisons, and construction
phasing/scheduling recommendations.

Update Opinion of Probable Construction Costs: Consultant shall update Engineer’s opinion of
probable construction costs based on bidding documents. Quantities and costs shall be divided by
schedule and phase.

Prepare FAA Form 7460-1: Consultant shall prepare FAA Form 7460-1 and coordinate approval with
FAA.

Task C-2: Bidding Phase Services (Lump Sum):

Develop Release for Bidding (100% Design) Documents: After receipt of the airport’s review
comments of the 95% Design drawings and specifications, Consultant shall finalize the drawings for
bidding. The Release for Bidding (100% Design) drawings shall incorporate comments addressed by
regulatory agencies. AVCON shall complete the assembly of the 100% bid documents, including all
comments, and issue documents to County, FAA, FDOT, and approved plan rooms as part of the
overall project advertisement.

Attend Pre-Bid Conference: AVCON shall conduct a Pre-Bid Conference at Tri-County Airport
Conference Room to discuss specific project issues, specific construction features, operational
phasing, special airfield construction limitations, and other applicable requirements. AVCON shall
prepare and distribute minutes of Pre-Bid Conference to conference attendees and funding agencies.

Respond to Questions: AVCON shall prepare formal responses to questions submitted by potential
contractors prior to awarding the contract.

Prepare and Distribute Addenda: AVCON shall prepare and coordinate addenda to bid documents as
required to address any revisions resulting from questions.
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5.

Attend Bid Opening: AVCON shall attend the bid opening at a regularly scheduled Tri-County Airport
Authority meeting and open the bid publicly. AVCON shall record the preliminary bid amounts and
collect copies of the bids for further evaluation and recommendation.

Prepare Recommendation of Award and Bid Tabulation: AVCON shall prepare a recommendation of
award to the Airport Authority based on bids received by prospective contractors. The
recommendation shall include a tabulation of bids received.

Task C-3: Construction Administration and Inspection Services (Lump Sum):

Prepare Conformed Construction Documents: Following the project construction award, AVCON shall
incorporate addenda items as applicable and shall prepare and submit two (2) sets of the “Release for
Construction” documents, including plans, specifications, and front-end documents, for County
records. In addition, Consultant shall prepare and submit one (1) additional set of “Release for
Construction” documents for FDOT review prior to issuing the Notice-To-Proceed for construction
work.

Coordinate with Owner and Contractor During Construction: AVCON shall provide routine updates
and coordination with the County and Contractor throughout construction.

Participate in Pre-Construction Conference; Prepare Minutes: AVCON shall coordinate and
participate in a Pre-Construction Conference to present and discuss specific project issues, specific
construction features, operational phasing, special airfield construction limitations, and other
applicable requirements. The work shall include responding to questions and distributing meeting
minutes from the meeting.

Participate in Up to Six (6) Airport Authority Meetings: AVCON shall participate in up to six (6) Airport
Authority meetings during the construction phase to provide an overview of the progress, project
schedules, and other aspects of the construction.

Participate in Up to Six (6) On-Site Visits During Construction to Review Work: AVCON shall
participate in up to six (6) site visits during construction to observe progress of work. Visits shall be
intended to enable observations of the progress to ensure that construction is generally consistent
with the design objectives and with applicable safety and security requirements.

Review Contractor Shop Drawings: AVCON shall review shop drawings as submitted by the
Contractor and shall evaluate compliance with respect to contract requirements. An owner-specified
review period (approximately two weeks) shall be specified in the project documents for shop drawing
review and response from receipt of the respective shop drawing.

Review Contractor Pay Applications: AVCON shall review pay requests as submitted by the
Contractor on a monthly basis to review and evaluate the requested values versus the actual work
completed and accepted for the payment period. The task shall include review of the work completed
in conjunction with the Construction Inspector and certification by the Inspector and the Professional
Engineer that the pay application reflects the work performed and stored materials accepted.
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8.

10.

11.

12,

13.

Coordinate RFIs with Contractor: AVCON shall respond to Contractor Requests for Information (RFIs)
as required to provide clear interpretation of the contract requirements. The work shall include
preparation of Work Directives or other instruction during the construction phase as appropriate to
ensure proper completion in accordance with the contract documents.

Participate in Substantial Completion Inspection: AVCON shall attend a punch-list walk-through of
the construction upon completion to verify completeness of work. The work shall include an
evaluation to determine whether the work items satisfy substantial completion requirements. The
task shall include a review of project close-out requirements for the Contractor.

Administer Punch-List: AVCON shall prepare and monitor a project punch-list to verify final
completion in accordance with contract documents as part of this task. The task shall include a review
of the list with the Contractor to clarify remaining contract requirements.

Participate in Final Completion Walk-Thru: AVCON shall attend a final inspection walk-through of the
construction upon completion of the identified punch-list items in order to verify completeness of
work and to determine acceptance of the constructed work. The work shall include an evaluation to
determine whether the work items satisfy substantial completion requirements and certification of
the completion.

Prepare and Provide Record Drawings/Close-Out Documents: Prepare and provide one (1) set of
record drawings and one (1) set of electronic files (in ACAD format) reflecting the installation of
features as constructed on site based on certified “as-built” record drawings of the constructed
improvements provided by the Contractor. AVCON shall assist the Airport Authority with the
preparation of the close-out documentation and shall prepare a close-out package documenting the
project. The close out documentation shall include field visit summaries, testing results, approval and
clearance letters, and general project information to address FAA and FDOT close-out requirements.

Provide Project Certifications: Consultant shall review certified “as-built” record drawings of the
constructed improvements provided by the Contractor. Based on the certified as-built drawings,
Consultant shall prepare a certification that the final construction work has been completed in
accordance with the contract documents, subject to any identified deviations, and the systems
function as intended. Otherwise, the Consultant shall identify corrections required to facilitate project
certifications.

All job-related travel, job-related reprographic costs and supplies, interim review document printing,
telefax and long-distance charges, mail and express mail services, and printing and plotting costs
associated with the construction administration services shall be included in the lump sum fee.
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SECTION D: DELIVERABLES
AVCON shall provide the following deliverables:

0-60% Design Phase
e 60% Design Drawings (10 copies)
e Opinion of Probable Construction Costs
e Preliminary Bid Schedule
o 60% Review Meeting Minutes
e  60% Design Drawings for FDOT

60-95% Design Phase
e Written Responses to 60% Design Drawing Comments
e 95% Design Drawings (10 copies)
e Opinion of Probable Construction Costs

Holmes County Permitting documents

Engineer’s Report

Front-End Documents

e Technical Specifications

e 95% Bid Schedule

e 95% Review Meeting Minutes

e 95% Design Drawings for FAA and FDOT

e Written Responses to 95% Design Drawing Comments

Bid Phase
e Release for Bid 100% Design Release for Bid Drawings (10 copies)
e Release for Bid Front-End Documents
e Release for Bid Technical Specifications
e 100% Opinion of Probable Construction Costs
e 100% Design Drawings for FAA and FDOT
e Recommendation of Award
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Construction Phase
e Conformed “Release for Construction” Documents
e Project Certifications
e Record Drawings (1 set and electronic files)

SECTION E: COMPENSATION

AVCON will be compensated for these services with a lump sum fee. AVCON will issue monthly invoices
based on the percentage of work completed. The lump sum fee is based on the estimated level of effort
to complete this scope of services as follows:

Design Phase Services S 79,830.00
Design Survey (sub) S 2,670.00
Design Geotechnical Investigation (sub) $ 2,500.00
Bidding Phase Services S 10,000.00
Construction Phase Services $ 25,000.00

Total $110,000.00

SECTION F: SCHEDULE
The project schedule is anticipated to require approximately 18 months and is anticipated to progress
from the project Notice-To-Proceed (NTP) as follows:

LT F=d W ad o o T SR V(o] TSR 90 days
Bidding Phase Services (and contracts) .......ccceeecveeeeciiiie et 60 days
Construction & Construction Administration Services........cccccceevevecviieeeennn. 210 days
o oY1=t 1 Lo LY E @ LU SRR 30 days
1o ] =1 ST USRS 390 days

SECTION G: EXCLUSIONS AND ASSUMPTIONS

The following exclusions and assumptions shall apply to this scope of services:
=  Scope of services does not include replacement of airfield lighting circuits or cables.
= Scope of services assumes primary power infrastructure does not need to be upgraded.
= Scope of services assumes no stormwater permitting or wetland impacts.

= The awarded contractor shall be responsible for performing all construction activities,
including but not limited to — implementing specified erosion control measures, NPDES
permitting, and any local permitting required for construction.

SECTION H: ADDITIONAL SERVICES

Additional services may be separately added to this contract during the course of work based upon agreed
fees. No additional services shall be undertaken without the written authorization of the Airport Authority
and FDOT.

END OF SCOPE



