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ONGOING PROJECTS: 

T.O. 09—Terminal Access & Security Improvements 
Project improves public access to terminal building while maintaining necessary security measures and consists of 
driveway/signage/lighting improvements, fence/gate modifications, and access improvements. Premier Paving, LLC., 
was the low bidder with a total bid of $764,365.75. The FDOT only had $613,035 available for construction but was 
able to provide an additional $248,944 in grant funding for a total of $861,979 so the entire project could be 
constructed. A construction Notice to Proceed was issued on September 21st and the contractor has been on site the 
last few weeks. He has indicated that he anticipates being complete with the project by the end of the year.  
 

T.O. 12—Obstruction Removal 
Project will facilitate clearing existing trees that represent airspace obstructions and safety concerns at the Airport. 
With limited funds available for the removal work (~$85,000), the removal of trees will be prioritized to optimize 
safety enhancements for aircraft and best utilize the available grant funds. Bid alternates will be included in the 
construction documents to facilitate this. Obstructions that cannot be addressed in this project will be addressed in 
the “Construct RSA, ROFA, and OFZ Improvements” project in FDOT Fiscal Year 2022-2023.  
 
We recently met with the Northwest Florida Water Management District (NWFWMD) on September 21st and the 
Florida Department of Environmental Protection (FDEP) on September 29th to discuss clearing trees in the “rookery” 
area.  
 
FDEP indicated that clearing and filling the rookery area over the long-term is possible, it would just require a state 
Individual Permit, and possible federal permitting and/or mitigation. We are now working with the FDEP to put 
together a detailed work plan on clearing the trees so they can review and advise on how the airport can proceed. 
 

T.O. 01—Airfield Electrical Vault Replacement 
PTGA 423623-6 authorized by the board provides $110,000 in state funding to address planning, design, and bidding 
of a new airfield lighting vault. By constructing a new vault, the airport can address all the issues associated with the 
existing facility and would ensure a functional electrical distribution system for the next 20 years or more. The new 
facility would have space to allow for future airfield lighting expansion, conditioned space for airfield control 
systems, and spare parts storage. AVCON proposal for Task Order 01 is provided to the Authority for consideration. 

ACTION ITEM   Request approval of Task Order 01 
 

PENDING PROJECTS: 

T.O. 02—Height Zoning Ordinance Development 
This project will develop height zoning ordinances for Holmes, Washington, and Jackson Counties to protect future 
airport development. 

T.O. 03—Infield Stormwater Improvements 
This project consists of stormwater improvements to convert a wet pond between Taxiway A and RW 01-19 to a dry 
pond and improvements to Runway Safety Area (RSA) grades that currently do not comply with FAA standards. 
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