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ONGOING PROJECTS: 

T.O. 09—Terminal Access & Security Improvements 
Construction is now complete. The sign was installed, and the contractor is coordinating the required close-out 
documents prior to final payment being approved/issued. As a reminder, the Board voted during an executive 
committee meeting on May 25 to pay $1,773.25 over the FDOT grant amount to add the sign to the project. We 
will include a summary of this when we send the contractor’s final pay application to the Board. Close out 
documents are still being coordinated.  

 

T.O. 12—Obstruction Removal 
Project will facilitate clearing existing trees that represent airspace obstructions and safety concerns at the 
Airport. Project was awarded last month and is nearing completion. Obstructions that cannot be addressed in this 
project will be considered in the “Construct RSA, ROFA, and OFZ Improvements” project this fiscal year.  

 

T.O. 01—Airfield Electrical Vault Replacement 
PTGA 423623-6 authorized by the board provided $110,000 in state funding to address planning, design, and 
bidding of a new airfield lighting vault. By constructing a new vault, the airport can address the issues associated 
with the existing facility and would ensure a functional electrical distribution system for the next 20 years or more. 
The new facility will have space to allow for future airfield lighting expansion, conditioned space for airfield control 
systems, and spare parts storage.  
 
A Procurement Notice to Proceed was issued and the contractor has submitted shop drawings which are currently 
being reviewed by our electrical engineer.   
 

T.O. 02—Infield Stormwater Improvements 
The original intent of this project was to implement stormwater improvements to convert a wet pond between 
Taxiway A and RW 01-19 to a dry pond and improvements to Runway Safety Area (RSA) grades that currently do 
not comply with FAA standards. However, after discussions with the Board and FDOT, we understand it is the 
desire of the airport to instead replace the collapsed pipe under the runway. 
 
This project is funded by FDOT under the same FDOT PTGA grant as the electrical vault. A cost estimate and 
concept plan are currently being finalized to ensure the project can be completed with the remaining grant funds 
(approx. $135,000), or if additional funds need to be requested. We are currently assuming the runway would 
need to be closed for ~1 week but wanted to get the Authority’s opinion on closing the runway or trying to displace 
the threshold. 
  



 
PENDING TASK ORDERS: 

T.O. 03—Height Zoning Ordinance Development 
This project will develop height zoning ordinances for Holmes, Washington, and Jackson Counties to protect future 
airport development. The grant deadline was extended by FDOT until June 30th, 2024. A task order is being 
prepared for Authority consideration.  
 

T.O. 04—Hangar Improvements 
This project will consist of design, bidding, construction phase services, and construction of a “shovel ready” 
hangar site adjacent to the Baptist College Hangars.  An FDOT grant in the amount of $750,000 is available to be 
executed; a project scope and resolution are being prepare for Authority consideration. A task order is being 
prepared for Authority consideration.  
 
 

OTHERS: 

Airfield Markings 
This project consisted of remarking the airfield using FAA BIL funds with a match from FDOT. The project cost will 
total about $59,000 which will all be covered by FAA and FDOT. The FAA portion has been paid and submitted for 
reimbursement, and FDOT is covering the rest of the reimbursement.  
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