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ONGOING PROJECTS: 

T.O. 09—Terminal Access & Security Improvements 
Construction is complete and final invoices and FDOT closeout forms have been submitted. Grant will be closed 
out shortly.  

 

T.O. 12—Obstruction Removal 
Construction is complete, and the contractor’s final (and only) pay application and corresponding FDOT 
reimbursement forms were sent to Brenda last week. Final AVCON invoice and FDOT forms will be sent to Brenda 
shortly, followed by the grant being closed out soon after that.  

 

T.O. 01—Airfield Electrical Vault Replacement 
PTGA 423623-6 authorized by the board provided $110,000 in state funding to address planning, design, and 
bidding of a new airfield lighting vault. By constructing a new vault, the airport will address issues associated with 
the existing facility and ensure a functional electrical distribution system for the next 20 years or more. The new 
facility will have space to allow for future airfield lighting expansion, conditioned space for airfield control systems, 
and spare parts storage. Shop drawings and submittals have been reviewed and sent back to the contractor. 
 

T.O. 02—Infield Stormwater Improvements 
Project will facilitate replacing the failing pipe under the runway. The task order was executed last month, and the 
design is currently underway. We anticipate the project being bid in early 2024.  
 
This project is funded by FDOT under the same FDOT PTGA grant as the electrical vault. A preliminary budget 
estimate of approximately $175,000 has been developed, which is more than the remaining grant funds. However, 
we have coordinated this with FDOT, and they indicated that we should proceed with bidding the project and 
committed to providing the additional funds needed to complete construction. We will include bid alternates for 
closing the runway or displacing the threshold.  
 
Project is at an approximate 50% design level. We are waiting for survey and geotechnical confirmation before 
proceeding any further. We anticipate they will be on site in the next few weeks. 
  



 
PENDING TASK ORDERS: 

T.O. 03—Future Hangar Site Improvements 
This project will consist of design, bidding, construction phase services, and construction of a “shovel ready” 
hangar site adjacent to the Baptist College Hangars. An FDOT grant in the amount of $750,000 is available to be 
executed; a project scope, resolution, and task order are presented for Authority consideration. As we are still 
waiting for the grant from FDOT, any board approval of this task order would be contingent upon receiving and 
executing the FDOT grant. 

 
ACTION ITEM   Request Approval of Task Order 03 contingent upon receiving and executing 

the FDOT grant. 
 

T.O. 04—Height Zoning Ordinance Development 
This project will develop height zoning ordinances for Holmes, Washington, and Jackson Counties to protect future 
airport development. A task order is presented for Authority consideration. We have a meeting scheduled with 
Jackson County representatives on February 14th to discuss the project and zoning requirements. 

 
ACTION ITEM   Request Approval of Task Order 04. 
 

T.O. 05—RSA, ROFA, & OFZ Improvements 
The project will include, but is not limited to, regrading portions of the Runway Safety Area (RSA) primarily along 
the southern 1,000 ft of the runway in accordance with RSA standards contained in FAA Advisory Circular 
150/5300-13B Airport Design. The improvements will address substandard wash-out areas in isolated portions 
of the runway and areas of standing water within the RSA as well as the removal of vegetation within the 
Runway Obstacle Free Zone (OFZ) and future Runway Object Free Area (ROFA) as identified in the most recent 
Master Plan Update.  The wash-out areas to be addressed also include a significant void near the north end of 
the runway.  
 
In addition, the improvements will include regrading portions of the future ROFA northwest of the runway 
where the existing grades have been identified in the Airport Layout Plan set as obstructions (to the primary 
surface and transitional surface) to be removed. These areas were previously used as agricultural areas. Other 
potentially hazardous runway obstructions, including trees and fences, identified in the most recent state 
inspection report may also be removed as part of this project. 
 
An FDOT grant in the amount of $450,000 for design and bidding, construction phase services, and construction 
has been executed. A project scope and task order are presented for Authority consideration.  

 
ACTION ITEM   Request Approval of Task Order 05. 

OTHER: 

Work Program 

FDOT FY2028 funding requests need to be uploaded into JACIP by March 15, 2024. We would like to discuss which 
project(s) the Authority would like to include in the Airport’s funding request. 

 
END REPORT 


